Annual NEPA Planning Summary Environmental Assessments (EAs) Expected to be Prepared in the Next
12 Months

Department of Energy-Savannah River Site (SRS)

Jan-06

*Title, Location

Estimated Cost

Estimated Schedule
(**NEPA Milestones)

Description

EA for Closure Alternatives for
Stormwater Outfalls

Determination Date:

Transmittal to State:

The new stormwater permit for SRS requires minimizing pollutants in the discharge
to meet applicable water quality criteria. Sampling of existing stormwater outfalls

July-06 indicates that the majority of them possess potential water quality issues. Various
EA Approval: projected | alternatives are currently being proposed by outfall custodians to achieve permit
compliance.
July-06
$51,000 FONSI: projected
DOE-SRS is not preparing any
programmatic EAs (PEAS), is not
supporting the preparation of any PEAS,
and does not anticipate initiating any
PEAs in the next 12 months.
Total Estimated
Cost
$51,000
1/13/2006
* Please include projected NEPA milestones, if planned. 1of4 Annual NEPA Planning Summary (2006) DOE-Savannah River Site




Annual NEPA Planning Summary Environmental Impact Statements
(EISs) Expected to be Prepared in the Next 24 Months

Department of Energy (DOE)-Savannah River Site (SRS)

Jan-06

*Title, Location Estimated Cost

Estimated Schedule
(**NEPA Milestones)

Description

DOE-SRS is not preparing any EISs or
programmatic EISs (PEISs) and does not
anticipate initiating any EISs or PEISs in the
next 24 months.

Determination Date:

notice of intent (NOI):

Scoping:

Draft

Hearings

Final

record of decision (ROD)

Determination Date:

NOI:

Scoping:

Draft

Hearings

Final

ROD

Determination Date:

NOI:

Scoping:

Draft

Hearings

Final

ROD

Determination Date:

NOI:

Scoping:

Draft

Hearings

Final

ROD

Supplemental Analysis:

Determination Date:

Approval:

Supplemental Analysis:

Determination Date:

Approval:

Total Estimated
Cost

$0.00

*Please include projected NEPA milestones, if planned

1/10/2006
20of4
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Annual NEPA Planning Summary Status of Ongoing NEPA Compliance Activities: Environmental

Assessments (EAS)

Department of Energy (DOE)-Savannah River Site (SRS)

Jan-06

*Title, Location

Estimated Cost

Estimated Schedule (*NEPA Description
Milestones)

DOE-SRS is not preparing any EAs but
does anticipate initiating one or more EAs
in the next 12 months.

Determination Date:

Transmittal to State:

EA Approval:

FONSI:

DOE-SRS is not preparing any
programmatic EAs (PEAS), is not
supporting the preparation of any PEAs,
and does not anticipate initiating any PEAs
in the next 12 months.

Determination Date:

Transmittal to State:

EA Approval:

FONSI:

Determination Date:

Transmittal to State:

EA Approval:

FONSI:

Determination Date:

Transmittal to State:

EA Approval:

FONSI:

Determination Date:

Transmittal to State:

EA Approval:

FONSI:

Determination Date:

Transmittal to State:

EA Approval:

FONSI:

Total Estimated
Cost

$0

*Please include projected NEPA milestones, if planned

1/10/2006
30f4 Annual NEPA Planning Summary (2006) DOE-Savannah River Site




Annual NEPA Planning Summary Status of Ongoing NEPA Compliance Activities:
Environmental Impact Statements (EISs) and Supplement Analyses (SAS)

Department of Energy (DOE)-Savannah River Site (SRS)

Jan-06

*Title, Location

Estimated Cost

Estimated Schedule
(**NEPA Milestones)

Description

Supplemental Programmatic EIS on Determination Date: DOE-SRS will continue to support, as requested, preparation of a
Stockpile Stewardship and Management for NOI: Sep-02 Supplemental Programmatic EIS on Stockpile Stewardship and Management
a Modern Pit Facility (DOE/EIS-0236-S2) Scoping: Oct-02 for a Modern Pit Facility, addressing establishment of a
large-scale plutonium pit manufacturing capacity at a selected site.
Draft Jun-03 DOE-SRS will prepare the project-specific EIS or support its preparation by
Hearings Jul-03 NNSA. The final supplemental PEIS has been delayed due to Congressional
Final delayed concerns about timing and scope of project.
$400,000 ROD delayed
Programmatic EIS for Disposition of Scrap Determination Date: DOE will evaluate alternatives for disposition of DOE scrap metals that may
Metals have been in radiological areas. The disposition options to be analyzed
DOE/EIS-0327 NOI: Jul-01 include continuation of the suspension on unrestricted release of metals for
recycling, unrestricted release of scrap metals for recycling, and disposal. The
Scoping: Oct-01 NEPA review schedule is uncertain.
Draft delayed
Hearings
Final delayed
ROD delayed
Plutonium Disposition at SRS Supplement Analysis: This supplement analysis will evaluate the proposed construction and
DOE/EIS-0283-SA-01 Determination Date: Feb-06 operation of a plutonium vitrification facility in an existing SRS facility.
$40,000 Approval: Dec-06
Disposal of TRU Waste at SRS Supplement Analysis: This supplement analysis will evaluate the proposed Resource Conservation
DOE/EIS-0217-SA1l Determination Date: Feb-05 Recovery Act disposal of up to 300 cubic meters of TRU waste, that does not
$20,000 Approval: Oct-06 impact the WIPP disposal criteria, at SRS.
Total Estimated
Cost
$460,000
DOE-SRS is not preparing any EISs or
programmatic EISs (PEISs) and does not
anticipate initiating any EISs or PEISs in
the next 24 months.
1/18/2006
40f 4

*Please include projected NEPA milestones, if planned

Annual NEPA Planning Summary (2006) DOE-Savannah River Site
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